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OU-2 PHASE II RFVRI Field (Alluvial) EXPANDED DRILLING PROGRAM 

The borehole sampling and monltor well program for the OU-2 Phase II RFVRI Field Actwities 
(Alluvial) proposed in the December 1989 Workplan has been signdicantly expanded in the Apnl 
1990 Workplan to comply wdh EPNCDH comments on the 1989 workplan Two issues arise 
because of this expanded dnlling program These are described below 

The first issue is that this will severely impact the existing WCFS contract scope of work which is 
based on the dnlling program described in the 1989 version of the OU-2 Phase RFVRI Workplan 
( Alluvial) 

The 1989 workplan required that approximately 129 boreholes and wells would be located at 99 
sites The 1990 workplan requires an estimated 209 wells and boreholes at 122 sites to 
charactenze both plumes and sources The rationale for the additional boreholes and wells include 
the following 

o Increased saturated thckness of alluvium in excess of 10 ft - 12 wells 
o Presence of subcropping sandstones in contact with alluvium -36 wells 

boreholes and wells -13 each 

o Sampling in the weathered bedrod< daystones - 24holes 
wensonty -23each 

o Tracertedmg atthreesltes - 15Welk 

The second issue is that the IAG requirements have been exceeded The dnlling program 
described in the August 20,1990 IAG requires 45 boreholes and 138 wells The OU-2 Phase II 
RFVRl Workplan for Alluvium was available at the time of preparatm of the OU-2 portlon of the IAG 
However the IAG I lacks considerable detail compared to the 1991 workplan 

The 1991 version of the Workplan (Revision One) has increased the required number of wells 
beyond the IAG ( August 1990) scope for the same ratmale as descnbed above The 1991 
Workplan discussed in detail the new bedrock configuration and hydrogeology This was used to 
rework the drilling program 

o Boreholes- changed from 45 to 46 each 
o Wells- changed from 138 to 148 each 
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The existing IAG schedules and OU-2 ADS budgets have no provision for this expanded scope of 
work to the existing OU-2 Phase II RFVRI Alluvial field program activrties 

This information has been brought to the attention of DOE-ER staff at the OU-2 kickoff meeting on 
11 December 1990 and at various meetings since 
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